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Background
Å GNSSN Steering Committee Meeting: June 

2021

ï Background, achievements and SWOT analysis for GNSSN 
website presented;

ï Discussed and agreed to restructure the GNSSN website for 
value-add features- specifically considering the 
opportunities;
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Å Progress on identified phases

ï Phase I: Restructuring of GNSSN public area (March 2022) 

i) Restructuring focussed on maintaining up-to-date content, removing 
redundancy and discarding content which is out of context Completed 
by IAEA in 2021

ii) Review from GNSSN Steering Committee Members (March 2022) 
Not yet initiated; survey to capture feedback from GNSSN SC 
members to be initiated.
New target deadlines: Aug 2022

ï Phase II: Intermittent technological upgrade of SharePoint 
technologies planned by IAEA (May 2022) COMPLETED

ï Phase III: Assessment of relevant collaboration spaces of 
GNSSN members area and corresponding restructuring, as 
necessary. Initiated in June 2022



Work Planned
Phase III: Assessment of relevant collaboration spaces of GNSSN membersô 
area and corresponding restructuring

ï Identification of business owners for the sub-sites in restricted area of 
GNSSN; (~ 75 subsites identified) In progress

ï Liaison with the business owners to identify the relevance of the subsites as 
of date; (yet to be initiated)

ï Decision on restructuring of these sub-sites in line with visual layout of 
GNSSN public website; (yet to be initiated)

ïNecessary restructuring, content update and enhancements in these sites 
based on discussions with business owners; June 2023
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Work Done
IAEA MEREIA Programme

ï The IAEA MEREIA Programme, established in 2021 will run until 2025, following in the steps of other 
IAEA programmes in environmental modelling and dose assessment, such as VAMP , BIOMASS, 
EMRAS I and II and MODARIA I and II.
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Work Done
External Events Safety Section Hub (EESS Hub)

ï The EESS is responsible for developing and revising IAEA Safety Standards and technical documents, in cooperation with 
Member States Ʌ experts, in the areas of siting, design and safety assessment in relation to external hazards affecting the 
nuclear installations and the site surroundings, such as: natural hazards (e.g. earthquakes, floods, high -winds, 
geotechnical effects, etc.), human induced hazards (aircraft crashes, explosions, impacts, etc.), security related hazards 
originated outside the site boundary (e.g. aircraft crash), and radiological dispersion into the environment.
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Work Done
Progress Indicators Monitoring Database (PROMIS)

ï The Steering Committee on Regulatory Capacity Building and Knowledge Management started to prepare the Strategic Approach to Building 
and Sustaining Capacity in Nuclear Safety 2021ï2030 and requested the IAEA to monitor progress in implementing the Strategic Approach 
on a well-defined basis.
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Work Done
Informal Dialogue ïCostal & Shipping States Portal

ï The Informal Dialogue was established in the early 2000s as a response to Coastal Statesô request for increased information about the shipments of Mox
Fuel, High Level Radioactive Waste and, as appropriate, Irradiated Nuclear Fuel by Sea. The Dialogue aims to build confidence between Coastal and 
Shipping States and to promote transparency on these issues. In our view, it is a success story - providing a forum for exchanging this information and 
deepening the relationships between the participating countries.
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Way Ahead
Project phases and timelines:

ï Phase I: Restructuring of GNSSN public area (March 2022) 
Å Restructuring completed by IAEA.
Å Review from GNSSN Steering Committee Members (Sep 2022)

ï Phase II: Intermittent technological upgrade of SharePoint technologies planned by IAEA 
(May 2022) COMPLETED

ï Phase III: Assessment of relevant collaboration spaces of GNSSN members area and 
corresponding restructuring, as necessary. INITIATED

Risks:

ï Time lag due to remediation of technological upgrade of SharePoint technologies (end of 
Phase II);

ï Availability of necessary resources (including stakeholdersô involvement) throughout the 
project phases.

Resources:

ï Phase I: to be implemented via existing GNSSN extra-budgetary funds (~20,000 USD);
Å No funds utilized for this phase.

ï Phase II: additional resources to be allocated depending on remediation issues (~30,000 
USD, if needed); 
Å No funds utilized for this phase.

ï Phase III: Assessment initiated. (~50,00 USD in 2022)
* Allocation of all existing extra-budgetary resources towards the different phases of the project would be done in close 
consultation with the respective donors.
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