



# **Report of the Implementation Status of ANSN activities in 2015**

## **7<sup>th</sup> GNSSN SC Meeting**

**GUO, Lingquan**

Unit Head, Knowledge Networks Unit  
Department of Nuclear Safety & Security  
International Atomic Energy Agency

# Presentation Outline

- Overall Progress
- Status of ANSN activities in 2015
- IT Support Activities in 2015
- Key highlights and considerations for SC members



# Overall Progress

- 31/55 ANSN activities of 2015 completed (refer to subsequent slides for details)
- Final draft of Guidelines for Self-Assessment ready for approval
- Final draft of ToRs ready for approval
  - ✓ SACG, RITG, SATG
- Composition status of SACG
  - ✓ Coordinator, PMO, TO, and two SACPs from Indonesia and Thailand
- Migration of Website to SharePoint underway
- 2<sup>nd</sup> CS meeting for Guidelines for Self-assessment in August
- On-going financial support from Japan, Korea, and U.S.A.



# Status of ANSN activities in 2015

Activities	Total	In Progress	Postponed	Cancelled	Completed
<b>Management</b>	<b>11</b>	<b>1</b>		<b>5</b>	<b>5</b>
Plenary	1			1	
SC	2				2
SACG	1				1
ITSG	1			1	
Other activities	6	1		3	2
<b>Regional</b>	<b>26</b>	<b>8</b>	<b>2</b>		<b>16</b>
ETTG (KINS)	6 (3)	4			2
EPRTG	2	1			1
GRITG	2	1			1
OSTG	2				2
RWMTG	2				2
SATG	3				3
SMRRTG	3	1			2
STG	2		1		1
LMSTG	2		1 (Jan. 2016)		1
CTG	2	1			1
<b>National</b>	<b>18</b>	<b>2</b>	<b>4</b>	<b>2</b>	<b>10</b>
China	3				3
Indonesia	4	1	1 (Feb. 2016)	1	1
Republic of Korea	1				1
Malaysia	1		1		
Philippines	2				2
Thailand	4	1	1		2
VietNam	3		1	1	1
<b>Total number of activities</b>	<b>55</b>	<b>11</b>	<b>6</b>	<b>7</b>	<b>31</b>



## Remarks on the Activities

- Most activities implemented as planned with the following concerns;
  - ✓ Nominations received from participants, post deadline in some cases;
  - ✓ Change of host country for some activities;
  - ✓ Cancellation request of some activities to avoid duplication;
  - ✓ Scope of activities was pertaining to very specific topics within technical areas;
- Future ANSN activities should be prioritized, considering the SSG-16 phase of ANSN member states;
- Future ANSN work-plan to be based on self-assessment results, as proposed in the SACG guidelines.



# Migration of ANSN to SharePoint 2013

## Objective:

- Harmonization of IT platforms for regional and thematic networks.
- Leverage robust capabilities of SharePoint for collaboration, document and workflow management.
- Facilitate further involvement and contribution to knowledge management by the ANSN user community, via a more user-friendly SharePoint platform.
- Promotion of ANSN national centres, via GNSSN NNRP.

## Roadmap:

- Feasibility study for migration of existing centralised ANSN website to IAEA SharePoint platform (Dec 2014-Completed)
- Establishment of IAEA SharePoint 2013 platform (completed in August 2015). Currently IAEA provides the SharePoint 2010 environment.
- Implementation of centralised ANSN website (with existing functionality and additional enhancements) in SharePoint 2013 platform (by April 2016).
- Report the new ANSN IT platform to ANSN SC (Apr 2016), all relevant stakeholders would be appraised of the proceedings.
- **Go-live of the new ANSN IT platform (May 2016)**
- Trainings for the new ANSN IT platform to ANSN user community (2016).

## Key considerations:

- Centralised ANSN website would be available under GNSSN website.
- Visual identity of IAEA Nucleus platform would be rendered across all ANSN pages.
- Existing documents would be migrated to the new ANSN IT platform.



# Activities of ANSN IT Support Group

## Planned IT tasks in 2016:

- Consider implementation of GNSSN – National Nuclear Safety Knowledge Platforms within ANSN member states.
- Migration of centralised ANSN website to SharePoint 2013 technologies (within the GNSSN framework)
- Migration of ANSN national centre websites to the SharePoint 2013 technologies.

## Planned ITSG activities in 2016:

- 11<sup>th</sup> ITSG annual meeting – June 2016, Philippines.
- Consultancy meeting to finalise the structure, collaboration elements and migration of existing content for national ANSN centre websites – April 2016, tentatively Japan.
- National workshops to implement the National Nuclear Safety Knowledge Platforms within ANSN member states – TBD
- Trainings for Steering Committee members and TG Coordinators to use the new centralised ANSN website - TBD



## Key highlights and considerations for SC members

- Selection of Self-Assessment Contact Point (SACP)
- 2<sup>nd</sup> SACG meeting for Self-assessment in February 2016
- Meeting for establishing a regional safety network in Europe and Central Asia from 27 to 30 October
- 7<sup>th</sup> meeting of GNSSN steering committee from 23 to 24 November 2015
- Change of ANSN management secretary from 2016
  - ✓ SSCS to OSSC (Office of Safety and Security Coordination)
  - ✓ Knowledge Networks Unit to Networks Management and Partnership Section





***...Thank you for your attention***  
***[l.guo@iaea.org](mailto:l.guo@iaea.org)***

