

GNSSN Action Plan (as of July 2022)

Action #	Description	Priority	Current Status	Deadline	Responsible
Actions from the GNSSN Strategic Plan					
A.1	Draft and publish 2021 annual report on GNSSN activities and key findings	HIGH	Not yet initiated	Dec 2022	IAEA, GNSSN SC, Associated Networks
A.2	Update and enhance the GNSSN IT platform	HIGH	In-progress	June 2023	IAEA
A.3	Draft and publish end of term (2020-2023) report to DDG-NS	LOW	Not yet initiated	June 2023	GNSSN SC
A.4	Review and update the GNSSN Strategic Plan Draft and publish GNSSN IT Governance Plan and ToR	MEDIUM	Ongoing (As of date, completed; except for the GNSSN IT Governance Plan)	June 2023 (for GNSSN IT Governance Plan)	IAEA, GNSSN SC
A.5	Publish, translate and advertise network activities and publications	MEDIUM	Not yet initiated	March 2023	IAEA, GNSSN SC, Associated Networks
A.6	Review the Terms of Reference for potential changes	LOW	Ongoing (As of date, completed)	Ongoing	IAEA, GNSSN SC
Actions from future roadmap document drafted by IAEA Secretariat					
B.1	Cross representation of regional networks leadership in key network meetings (GNSSN SC, GNSSN Plenary, Network SC meetings), which would further facilitate comprehension of common issues, sharing of best practices and conceptualization of joint projects/activities/technical publications.	MEDIUM	Not yet initiated	Ongoing	GNSSN SC, Associated Networks
B.2	Enhanced collaboration with technical divisions to identify overlaps in proposed activities from regional networks and consider implementation of	MEDIUM	Ongoing	Ongoing	IAEA

	activities with common scope/objectives as inter-regional activities.				
B.3	Nomination and representation of divisional contact points for GNSSN and scheduling periodic meetings to assess the operations of GNSSN. May be an internal core committee can be formulated with representation from technical divisions and NMPS can lead this committee	MEDIUM	Not yet initiated	Dec 2022	IAEA
B.4	Nomination of divisional contact points for regional networks. Lead IAEA Technical Officer for each regional network	MEDIUM	Ongoing	Dec 2022	IAEA
B.5	Nomination of divisional Technical Officers for technical working groups of regional networks. Engagement of IAEA Technical Officers for different networks and different thematic working groups to identify common needs and conduct inter-regional events	HIGH	Ongoing	Dec 2022	IAEA
B.6	Divisional contact points for networks and IAEA PMOs to identify relevant content and share with GNSSN IAEA Secretariat (NMPS) in a pre-defined format. This would also further facilitate promotion of GNSSN activities to a wider audience.	HIGH	Not yet initiated	Ongoing	IAEA
Actions from the Chairs Coordination Meeting held in June 2022					
C.1	Design survey to capture focus areas and future interests of regional networks. This would facilitate to identify common needs across networks	HIGH	In progress	Sep 2022	IAEA, GNSSN SC, Associated Networks
C.2	Enhance visibility of achievements and results of regional and thematic networks	HIGH	Not yet initiated	Ongoing	IAEA Secretariat, GNSSN, Associated Networks

C.3	Support from thematic networks such as the TSOF and GNSSCOM to regional networks should be organised in a systematic manner	MEDIUM	Not yet initiated	Ongoing	Associated Networks, GNSSN SC
C.4	Promotion of gender equality through the regional and thematic networks	HIGH	Not yet initiated	Ongoing	IAEA Secretariat, GNSSCOM, Associated Networks